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A. Summary table 
 

LAG name  Regionalmanagement Bezirk Landeck ‐ regioL 

Lead partner:  Regionalmanagement Bezirk Landeck ‐ regioL  LAG director 

Bruggfeldstraße 5,  
6500  Landeck,  Österreich 

Gerald  Jochum  ‐ Geschäftsführer   
info@regiol.at  

     

 
LAG  financial 
structure 

Main  European 
Structural  and 
Investment Fund  

Part  of  another 
territorial  delivery 
mechanisms   

  Multifund    EAFRD 
Cross‐border CLLD  
Terra Raetica   

     

  CCI number 
Financial  allocation 
(EUR)  

Priority  axes 
concerned 

Programme 
Thematic 
objective(s) 
concerned 

European  Regional 
Development  Fund  (ERDF) 
Programme   2014AT16RFOP001  585,714 

5:  Stadt‐Umland‐
Entwicklung  und 
CLLD  9 

European  Territorial 
cooperation  (ETC) 
Programme  2014TC16RFCB052  1,497,903 

4: 
Regionalentwicklung 
auf  lokaler  Ebene 
(CLLD)  9 

European  agricultural  fund 
for  rural  development 
(EAFRD)   2014AT06RDNP001  2,943,849   
     

LAG Strategy           LAG 
Implementation 
Current  situation 
(June 2017): 

Population covered by 
the strategy 

Specific  thematic  focus  and 
challenges of the strategy 

Specific  territorial 
focus  of  the 
strategy  

Specific  social  target of 
the strategy 

44,186 

o Economic development 
o Social inclusion  
o Measures  against  climate 

change  
o Demographic  retention  / 

support 
o Access to services 

Mainly  focused  on 
rural development / 
rural areas 

o Tackling  social 
exclusion  and 
unemployment. 

o Migrant/refugee 
integration. 

o Enterprising 
communities:  social 
enterprise and business 
creation. 

Projects  under 
implementation 
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B. Strategy  
 

B.1. Area of the CLLD  
 

RegioL  

The area of the LAG RegioL coincides with the Bezirk (District) of Landeck, in Tyrol (Austria) (therefore also 
named CLLD Landeck). The district forms a geographical, cultural and administrative unit.  

The LAG RegioL area has not gone through a tailored process regarding their geographical extension – the 
main process at the beginning was to convince all municipalities to be part of the LAG and to contribute 
to  the management costs. Therefore,  the RegioL LAG uses  the existing  institutional structures  for  the 
purpose of an integrated and innovative development of the area. A fragmented or totally new approach 
would only create parallel structures.  

It has  30  communities  and  5 planning  associations  and  it  is based on  a  long planning  experience of 
integrated approach and cooperation (previous LEADER initiative). 

The planning associations “Planungsverband” consists of several municipalities. The municipalities are 
represented by  their mayor  in  the planning association. One of  the mayors  is elected as head of  the 
planning association. So in the district of Landeck there are 5 Planning associations in Landeck which are 
represented by 5 Mayors. These 5 mayors are elected members of the decision board of the Regional 
Management LAG RegioL. 

The CLLD  is merging all  local development strategies, which are: national CLLD strategy RegioL; cross‐
border CLLD strategy TERRA RAETICA, and a  local development strategy with 1M regional  funding per 
year. All strategies are managed by RegioL. 

The strategy had to be approved by all mayors, and the municipalities’ contribution by the local council of 
each municipality. If one the 30 municipalities would have rejected the funding, the LAG would not have 
been implemented – goal is to have a broad commitment at the very beginning of the process. 

 
 

Terra Raetica 
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The region of the LAG Terra Raetica consists of the districts of Landeck (A), Imst (A), Vinschgau/Val Venosta 
and the region of Engiadina Bassa and Val Mustair (CH) ‐ so called Nationalparkregion –in Switzerland; 
(5.956,81 km²; 79 municipalities). 

At the same time, CLLD Terra Raetica is composed by the following LAGs: LAG Landeck (LEAD‐Partner), 
LAG Regio  Imst  (multi‐fund  EARDF  and national  ERDF)  and  LAG Vinschgau/Val Venosta  (monofund  – 
EARDF). 

 

Terra  Raetica  is managed  by  the management  of  Interreg‐Rat  Terra  Raetica,  which  consists  of  the 
management of LAG Landeck (LEAD‐Partner), and the managements of the other partners (LAG Regio Imst 
–  in Austria,  regional development agency Vinschgau/Val Venosta  in  Italy, and regional developement 
agency Egiadina Bassa/Val Mustair/Nationalparkregion –in Switzerland. 

One partner needs to be in charge for the implementation and coordination of the strategy, and the other 
partners are “managing” their territory. Therefore, constant cooperation and coordination between them 
is crucial. The Director of RegioL is overall responsible for the implementation, but the management of 
Terra Raetica is done by another person at RegioL, who is working 20 hours per week for the management 
of LAG Terra Raetica. Funding is provided through the Lead fund in Austria EARDF, national and regional 
fund (70% of the costs) and co‐financed from the local actors (30%). The other 3 partners of LAG Terra 
Raetica are managing the local actors at their territory. 

The  strategy  CLLD  Terra  Raetica  is  articulated  in  transnational  thematic working  groups  (see  picture 
below) in which the regional development agencies work together. 

 
When local actors get in contact with their local development agencies (one of the three LAGs) with ideas 
that have a transnational dimension they are directed to the transnational thematic working groups (i.e. 
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Natura Raetica, Cultura Raetica, etc.). There the project gets further developed till it can be presented to 
the decision board (INTERREG Rat) of Terra Raetica.  

The decision of funding of these cross‐border small and medium projects is taken by the Interreg Rat Terra 
Raetica.  

 
 

In  the area operates also  the EGTC EUREGIO Tirol, Südtirol, and Trentino. However,  it has a separate 
management based  in Bolzano  for the regional  level. They work closely  together with the LAG RegioL 
regarding the cross‐border cooperation and on projects effecting the area. 

 

 

 

a. Area and population covered by the strategy  

 

Population          CLLD RegioL    CLLD Terra Raetica  

 Population (2016):        44.100      146.143 

 Communities in the district:     30      79 

 Planning associations :      5      10 (only AT) 

 Area:           1.594,82 km2    5.958,81 km2 

 Habitable settlement area:       113,63 km2 

 Employed/working (2014):      16.800 

 Agriculture/forestry related work places:    500 

 Other work places:        16.300 

 

Terra Raetica 

The average municipality in terra Raetica has less than 2.000 inhabitants. The main towns are Imst (AT), 
(Landeck (AT), Schlanders (IT) and Scuol (CH). 

 

Physical characteristics: 

RegioL  
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 Oberinntal (upper Inn valley) and tributary valleys Kaunertal, Stanzertal and Paznauntal; 

 The three most important rivers are Rosanna, Trisanna and Inn; 

 The Ötztal Alps (Natura 2000), the Samnaun and Verwall mountain ranges, the Lechtaler Alps and 
the Arlberg Mountain region are partially located in district Landeck. 

Terra Raetica 

 The main valleys are: Oberinntal (upper Inn valley) and tributary valleys Kaunertal, Stanzertal and 
Paznauntal  (district Landeck), Val Mustair  (Engiadina Bassa), Pitztal, Ötztal. Gurgltal  (district of 
Imst); and the valley of the river Etsch/Adige (Vinschgau/Val Venosta); 

 The most important rivers are Inn and Etsch/Adige; 

 The Ötztal alps are in the centre of CLLD Terra Raetica; 

 Nature park Kaunergrat (AT), nature park Texel group (IT), nature park Ötztal (AT) and the national 
parks of Switzerland (one and only national park in Switzerland) and national park Stelvio/Stilfser 
Joch (IT) show the rich natural heritage of the area. 

 

Primary sector:  

RegioL 

• Number of agriculture and forestry enterprises (2010): 1.850; 

• Mountain farming is nature‐oriented and structured in small‐scale units; 

• Highest grassland percentage in the state of Tyrol; 

• Organic enterprises : about 30 %; 

• All farming enterprises are classified as mountain farms. 

Terra Raetica 

• The region of Val Venosta/Vinschgau is famous for fruit (apple) production; 

• The region of Engiadina Bassa (CH) is famous for its alpine pasture land with production of milk 
and cheese. 

Trend/Challenges 

• Mountain farming in small‐scale units has to compete with the world market. Without EU funding 
(AT, IT) or state funding (CH) farming in alpine regions is no longer possible.  

 

Secondary sector:  

RegioL 

• Industrial locations are in Landeck, Zams, Pians and Schönwies; 

• Manufacturing enterprises: Food industry, textile industry, chemicals and construction industry;  

• Strong construction and subcontracting enterprises.  

Trend/Challenges 

The secondary sector is weak with focus on food production (Handl Tyrol), chemical (Donauchemie, etc.), 
downward trend in the textile industry (Linz Textil); 

Terra Raetica 

There are a little more and bigger manufacturing enterprises in Val Venosta (IT) and the district of Imst 
and only small units in Engiadina Bassa/Val Mustair (CH). 

 

Tertiary sector 
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RegioL 

Tourism district 

• Overnight stays (2016):      8.500.000  

• thereof:         2.500.000  Summer 
thereof:        6.000.000 Winter 

• Ø Local taxes (2015):       € 483/year/resident 

Terra Raetica 

The field of summer tourism is more important in Val Venosta (IT) and Engiadina Bassa (CH). In the district 
of Imst (AT) it is nearly the same situation as in the district of Landeck (At)  

Trend/Challenges 

The  tertiary sector  is based on  the  touristic needs, especially  in winter. The demographic  retention  is 
stronger in Engiadina Bassa/Val Mustair (CH), there is a little growth of the population in Val Venosta (IT) 
an the region of Imst (AT)  

 

 

b. Development needs and potential of the area  

 

RegioL 

The Landeck area is characterised by three issues:  

First, the tourism  in winter represents a strong economic activity, but  is becomes much weaker  in the 
summer,  despite  the  natural  richness  and  the beauty  of  the  territory.  Therefore,  efforts  need  to be 
dedicated to developing stronger touristic attractiveness during the summer period through dedicated 
projects. 

Second,  the  region  lacks  local  owned  power  plant  stations,  which  means  a  almost  total  energy 
dependence. However, the area has several natural resources (i.e. water, sun, etc.) that can be used for 
energy production. Therefore, there is necessity to support communities/enterprises/farmers in the field 
of renewable energy projects. 

Third, the area is characterised by a multitude of historical villages with several interesting houses. The 
problem is that there is a constant trend of people abandoning the centres of these villages, which shoul 
be countered by supporting projects of house renovation and facilitation to new and old residents.  

 

Additional items / critical needs for the cross‐border area and Terra Raetica 

Only some parts of the Terra Raetica are well connected to the regional capitals and the Trans European 
Network – the area can be considered as remote. In the area the tourism industry has an important role, 
providing work and opportunities for the locals and therefore people are still staying in the area. However, 
there is some brain drain from higher educated people and long term forecasts are showing a shrinking 
and aging population. 

 

 

B.2. Strategy of the CLLD 
 

a. Thematic scope of the strategy  
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The main goals of the strategy are: 

‐ Fight the demographic negative trends and to support retention of people in the rural area of the 
Landeck district; 

‐ Creating new jobs and securing existing jobs; 
‐ Sustainable development and renewable energy; 
‐ Social inclusion. 

 
Examples: 

 Empowerment for girls and women with migrant background; 

 Mobile social worker for the youth Landeck; 

 Employment of refugees in cultivation of the natural heritage areas; 

 Child care for families in touristic areas (on weekends and holidays, additional to the public child 
care); 

 Coordination unit for the reuse/renovation of empty historical buildings; 

 Coordination unit for renewable energy. 

 

Since many houses are empty or abandoned  there  is an attempt  to  renovate both private and public 
owned houses.  This  is  supported by  Tyrol  state  (no  EU  funding)  and  concerns mostly private owned 
houses. 

The aim is to transform the villages in social centres and to make them lively again in order to bring people 
(especially young families) back in town. It contributes to saving land outside the villages that can remain 
for farming activities. An additional advantage for the municipalities is that they do not have to construct 
new roads or cover huge distance to supply the new houses with water, electricity etc. 

 

b. Objectives of the strategy and their priorities 

 

The main objectives are the following (in order of priority):  

‐ Fight the demographic retention; 
‐ Strengthen the local labour market; 
‐ Create investment and innovation; 
‐ Take the chances of local strength and create new ideas. 

 

Synergy with Terra Raetica 

One goal of Terra Raetica  is  to create  through  the CLLD  cooperation a more competitive area – with 
approximately 150.000 people – by using synergies and new possibilities by creating cross border products 
and  services. A  strong  focus  is  therefore on  territorial  cohesion –  improving  the economic and  social 
situation in the area. 

The cooperation fosters also innovation by transferring good local practises among partners.  

 

c. Targets and results  
 

The measurable  targets  in  relation  to  the objectives concern projects  in  the  field of summer  tourism, 
innovative enterprises, renewable energy, and restoration of historical villages. The monitoring system is 
based on data collection within our monitoring system (FAI), which is customized to our local strategy and 
our strategic goals (output and result indicators). 
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The Indicators respond to our objectives such as: 

 Number of Jobs;  

 Created living space in square meters; 

 Number of saved/produced renewable energy in kWh; 

 Touristic overnight stays summer/winter. 

We collect the data quantitative (sometimes out of the regional statistics, sometimes out of the project 
itself).  The qualitative  interpretation of  the data  is part of our  yearly  report  to our  region  and  state 
authorities. 

 

 

B.3. Place‐based approach 
 

a. Territorial coherence  

 

The area is defined according to administrative and institutional logics. Although it is the task of the local 
actors  to  define  the  area,  a  functioning  governance with  the  regional  level  is  a  success  factor  of  a 
sustainable  implementation.  In the previous LEADER experience (more than 20 years) the  local and the 
regional levels tighten their capacity to work together. With the new CLLD, it has been extended also to 
the ERDF in order to have a wider cooperation, but the area remained the same. 

The cross‐border CLLD  is a new  initiative, but  it  is built on a  long tradition of cross‐border cooperation 
through  the  Interreg programme. The  local  actors perceive  the  cross‐border dimension  as  an existing 
cultural and territorial bound, because of the same alpine context and more or less with the same problems 
affecting the all area. 

Both the district of Landeck and the whole area of CLLD Terra Raetica (districts of Landeck and Imst (AT), 
district of Vinschgau/Val Venosta (IT) and Engadina Bassa (CH)) are rural areas and their economic activities 
are strongly characterised by tourism. Therefore there are strong cultural and historical  links within the 
area. 

 

b. Legacy with previous experiences  

 

The current CLLD is built on the experience of the previous LEADER experience. It is the same territory and 
the LAG has approximately the 75% of the previous local stakeholders. 

CLLD Terra Raetica is new but not separated from other initiatives. It was built on the local action groups 
and  the  former  cross  border  cooperation  between  these  regions.  The  new  element  is  the  common 
strategy, which is funded directly, and the strong decisional role of the local level also for the CBC CLLD. 

 

In  general,  the  ERDF had  enabled new  thematic opportunities  (SMEs,  renewable  energy, urban‐rural 
cooperation, smart specialisation…) with consequently new challenges and new involved actors, such as 
SMEs dealing with renewable energy and smart specialisation, and those focusing on new services and 
new products  in  touristic‐related activities.   Also  the urban‐rural  cooperation becomes an  interesting 
challenge, because requires integrated strategies and coordination for their implementation. 

All in all, the new opportunities enabled by the ERDF are: 

 Stronger focus on our strengths in the field of tourism; 
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 Implementation of 2  important new  topics:  renewable energy and  creation of  living  space  in 
historical centres; 

 

 
c. Synergy with existing local development strategies  

 

In Austria, each national LAG pursues a one stop shop approach: it rules all the projects under the same 
structure, integrating all the funds (EAFRD, ERDF, and ERDF TC) and strategies.  

In the strategy of RegioL there are 3 pages about the links between the different strategies. In general, the 
regional and national strategies have been an important source while developing the strategy of RegioL. 
The main references were the following: 

 EUROPE 2020 

 STRAT‐AT 2020 (Austrian national strategy) 

 Local management strategy Tyrol (elaborated by the province of Tyrol in cooperation with the 
LAGs) 

 Zukunftsraum Tyrol (general strategy province of Tyrol regarding spatial development) 

 Spatial plan regarding a sustainable touristic development 

 Agreement  between  Tyrol,  Südtirol  and  Trentino  regarding  the  implementation  of  the 
EUREGIO  Tirol  –  Südtirol  –  Trentino  (cross  border  GECT  on  regional  level  between  the 
provinces) 

 Renewable energy strategy province of Tyrol 

 Strategies for the agricultural escort 

 Smart specialisation strategy province of Tyrol 

Additionally, despite multi‐fund implementation for CLLD at the EU level is generally possible for all funds, 
on  national  level  the  European  social  fund  is  not  participating. However,  the  Landeck  district  is  also 
implementing a lot of projects in the sector of inclusive growth. 

 

The synergies between the regional strategies, the national strategy and the EU 2020 are also described in 
the strategy CLLD Terra Raetica. 

 

Finally, the CLLD Terra Raetica operates in the same area of the EGTC, sharing the same goal: fostering the 
cross border cooperation. While Terra Raetica is working mainly on the local level the EGTC is working on 
the regional level.  

EGCT and TERRA RAETICA are trying to create synergies and are combining their efforts by: 

 Cooperation on the project level 

 Ongoing coordination between the regional and local levels 

 Inputs from EGTC on the TERRA RAETICA strategy 

 EGTC is a member of TERRA RAETICA board 

 Common efforts in communication and PR 

 Kick off event by the presidents of the 3 regions for the CLLD areas 

 …. 
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C. Management 
 

C.1. Financial structure 
 

a. Budget  

 

RegioL (national CLLD‐area) is part of the cross border CLLD area of TERRA RAETICA, which has RegioL as 
LEAD Partner of the 4 areas involved (Landeck, Imst, Vinschgau and Nationalparkregion). The strategies 
are financed through different sources: EARDF, regional ERDF‐programme, and CBC‐ERDF programme. In 
addition there are two regional programmes in the field of economic and social development. 

 
 

b. Running costs and animation  

 

Most of the running costs and animation linked to the management of the strategy (including a flat rate 
for  the  overhead  costs  of  the  office,  plus  information  and  sensibilisation  of  local  actors,  PR,  travel 
expenses, capacity building, etc.). They are part of the multifund CLLD Management Terra Raetica.  

 

 

C.2. Administrative structure  
 

a. Local Action Group  

 

At  least 51 % of LAG members are  from the private sector. Some members of the board have special 
responsibilities on various topics of the CLLD strategy and they act as designated LAG members in thematic 
working groups at local level (renewable energy, Innovation and economy, renovation of the centres of 
our villages). Their task is also to report back to the LAG board.  

The LAG key responsibilities are: 

 Steering the development of  the strategy and its adaptation during the implementation; 

 Decision on projects; 

 Steering and support of the management; 

 Animation and information of the public in cooperation with the management; 

 Internal evaluation. 

 

The cross‐border LAG is a combination of members of local actors and experts on regional level who work 
together in the working groups (local or cross‐border). 

Concerning the Terra Raetica LAG, there are working groups at the crossborder level (e.g. Natura Raetica, 
Cultura Raetica, Public Transfer, Tourism, Humana Raetica).  

 
b. Networks and Cooperation  

 
The department of regional development and future strategies of Tyrol region provide strong support in 
terms of coordination. There are at  least quarterly meetings between the regional  levels and the LAGs 
with the aim to foster the cooperation and the governance.  
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Moreover, within Tyrol there is an ongoing coordination between all 8 LAGS and the regional level. RegioL 
is also part of the Austrian LEADER network association (association of all Austrian LAG`s). Once a year the 
ministry  of  agriculture  (management  authority  of  EAFRD)  organizes  a  network meeting  between  all 
Austrian LAG´S.  

In  terms  of  international  networks,  RegioL  takes  also  part  to  the  LINC  (Leader  Inspired  Network 
Community) event every year.   
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D. Implementation 
 

There are joint “LEADER project” calls for European Regional Development Fund (ERDF) Programme and 
European agricultural fund for rural development (EAFRD), which belong to the CLLD RegioL. The CLLD 
Terra Raetica uses the CBC‐ERDF programme and the calls are separated. 

The duties of  activating  coordination mechanisms  are  for  the  State of  Tyrol, department of  regional 
development and future strategies. EARDF and regional ERDF‐programmes are implemented more or less 
by the same regulatory framework, which is set up by the LEAD‐fund EARDF.  

In Austria  it was possible  to convince  the MA of  the ERDF  to  implement CLLD‐ERDF projects with  the 
EARDF  rules  (while  for other  traditional ERDF projects  there  is a different set of  rules). This was very 
important to make things less complicated for the project applicants, for the CLLD management and for 
the regional administration. 
CBC‐ERDF is implemented by the legal framework of the INTERREG V A programme Italy Austria. However, 
also for the cross‐border calls, the goal was to harmonize the procedures in order to keep the complexity 
for the applicants as low as possible. In fact, at cross border level it was not possible to use the Austrian 
approach because of the different set of rules on the Italian side. Nevertheless, the regional administration 
for the Austrian side managed to set up the rules (eligibility and implementation rules) in a similar way to 
those of the ‘national’ CLLD.  

To summarise, in Austria there is a one‐stop shop approach for the LAG at the regional level. It means that 
one unit in Tyrol/ Austria of the same regional department is in charge of the 3 funds implementation: 
EAFRD, CLLD‐ERDF national and CBC‐CLLD ERDF. Thanks to this  integrated approach the  local  level has 
only one unit to deal with.  

In Italy there are two funds for the CLLD, i.e. EAFRD and CBC‐ERDF, and they are managed by two different 
units in each region. This separated approach requires the local level to deal with 2 regional units. 

 
 

D.1. Strategy design  
 

a. Strategy design  

Several working groups were used to develop both RegioL and Terra Raetica strategies. There were 5 
Transnational Working Groups (TWG): 

 WG Natura Raetica,  

 WG Cultura Raetica,  

 WG Tourism Terra Raetica,  

 WG Public Transport Terra Raetica,  

 WG Humana Raetica,  

And 3 Regional Working Groups (RWG): 

 RWG Labour Market, Economy and Innovation,  

 RWG Renewable Energy and Regional Resources,  

 RWG Renovation of Centres of Historic Villages.  

Local  actors  and  experts  of  the  regional  administration  came  together  to  conceive  and  develop  and 
implement projects in the thematic fields of the established strategy. 

The influence of the consultation process on the design of the strategy was not particular relevant. It was 
more concerned in providing some clarifications regarding a better understanding of the strategy targets 
and goals. 



13 
 

 

Concerning  the CB  cooperation,  the managing  authority was  very  important  to  convince  the  various 
stakeholders  to  adopt  a  cross‐border  perspective.  Since  the  Terra  Raetica Management  is  not  fully 
covered by EU funding, all partners paid a specific contribution, which is a strong signal of collaboration 
across the borders. 

 
b. Support and guidance  

 

Guidance provided by regional authority: 

 Regional support to foster governance between region and local authorities; 

 Monitoring system for the strategy and the projects; 

 Guidance on the indicators (output/ outcome). 

Other forms of support: 

 Detailed statistical data was provided by the regional level for each CLLD area, with yearly update, 

to steer the implementation of the strategy; 

 Experts on  regional  level provided  some  training  for  the CLLD management  regarding gender 

mainstreaming, state aid, public procurement, …); 

 Experts presented the smart specialisation strategy to the CLLD management to help them setting 

it up the CLLD ERDF part; 

 Common guidance on indicators was established between experts on regional level and the CLLD 

management; 

 Regional monitoring system was tailored to the needs of the CLLD areas (implementation of the 

strategies,  indicators, …) – therefore the 8 CLLD areas  in Tyrol didn`t have to set up their own 

system. 

 

D.2. Strategy implementation 
 

a. Implementation progress 

 

The  current  implementation  of  the  two  CLLD  strategies  (project  calls,  selection  of  projects)  is 
characterised by the following situation: 

RegioL: The board of  the LAG Landeck decides on projects 4  times a year. About 40 projects have 
already been selected.  
Terra Raetica: The board of the Terra Raetica decides on projects 2 times a year. About 20 small and 
medium projects have already been selected.  

The projects have a strong impact in the field of labour market, innovation, renewable energy and tourism, 
such as: 

Summer tourism projects:  

 In the field of hiking (RegioL and Terra Raetica); 

 Bicycle trails (RegioL and Terra Raetica); 

 Mountain‐bike trails (Terra Raetica); 

 Adventure playgrounds (RegioL). 
Renewable energy:  
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 PV with battery (RegioL); 

 LED illumination of streets of municipalities (RegioL); 

 Studies of little hydro power plant stations for municipalities (RegioL); 

 Studies about charging stations for e‐cars (RegioL); 
House renovations:  

 About 20 projects in 7 municipalities with about 2.000 m2 living space (RegioL). 

Social inclusion:  

 Empowerment for girls and women with migrant background(RegioL); 

 Mobile social worker for the youth of the town Landeck (RegioL); 

 Refugees involved in the cultivation of the natural heritage area (RegioL); 

 Child care for families in touristic areas (weekend and holidays additional to the public child care) 
(RegioL and Terra Raetica); 

 Palliative care (Terra Raetica). 

 

The main challenge encountered when launching the implementation of the project was caused by the 
administrative burden due to the EU regulations. The management costs are about 30% of the budget. 
For the implementation of similar regional programmes the administration costs cover about 10% of the 
budget. It means that the administration of the EU instrument requires about 3 times efforts that other 
similar programmes. This is due to the complexity and the detailed documentation regarding the financial 
implementation. The complexity has been raising significantly from LEADER II to LEADER+, axis LEADER 
and now CLLD. The burden affects also the applicants and all the partners involved in the implementation 
with detriment of their efficiency.  

Sometimes all this complexity leads to wonder whether it is still worth using EU funds. Simplification is 
highly required otherwise the commitment on local level vanishes. Moreover, the EU will lose the positive 
returns in terms of image provided by these integrated initiatives. Instead it will appear as a bureaucratic 
giant. 

This has already caused the exclusion of potential actors, who are not capable to fulfil EU requirements 
or are capable but are not willing to fulfil them (like SMEs, municipalities…). 

 

Some examples of burdens that can be reduced or procedures that can be simplified: 

 Costs have to be plausible before the start of the projects (new for EARDF not relevant for ERDF). It 
means that 2 to 3 offers are required for each cost position before applying for a project (there can 
be more than 10 positions in one CLLD project). LEADER/ CLLD projects have a maximum duration of 
3  years  and  it  is  tricky  to  get  the  offers way  ahead. Moreover,  if  there  are  changes  during  the 
implementation process additional ones are required. 

 Flexibility  in  the  implementation  is  therefore  reduced. The  concept of  LEADER/ CLLD  is based on 
innovation, while more and more it becomes based on administration complexity. 

 Detailed documentation on all levels is required – project applicants have to prove that they are not 
committing  fraud  in  every  details.  It  creates  constantly  new  checklists,  documentations  to  be 
processed and additional administrative efforts. 

 The EU regulation is of about 600 pages and 5.000 pages guidelines. It is impossible to expect that all 
actors  involved would be acquainted of all these  information. Complexity  leads to unclear  juridical 
situation and interpretation, leaving uncertainty regarding controls from higher levels and risk averse 
decisions, and ultimately harming further the applicants. 
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b. Animation and participation  

The different working  groups were open  for  all  local  actors. About 200  local  actors  took part  to  the 
different working groups (mentioned above).  

Moreover, ongoing information about the initiatives are disseminated through TV, press conferences and 
website.  

Specific initiatives were taken, such as:  

 Qualification trainings for electric enterprises to teach them the new technologies in the field of 
renewable energy (i.e. PV with battery‐systems); 

 Coordination and information about renewing empty buildings in villages. 

 

 

c. Monitoring system 

The region of Tyrol has its own monitoring system. The LAGs have full access to the system and it reflects 
the project implementation as well as the implementation of the strategy (including the indicators). The 
Regional monitoring system is reliable and it is customized to the needs of the LAGs (each LAG has its own 
strategy with different set of indicators). 

The Regional Monitoring System (FAI) has the following features: 

 Monitoring system for the whole project development and implementation process (all required 
information on the project including financial implementation and indicators); 

 Link between the projects and the local strategies of the LAG; 

 Full access for the CLLD‐Management and the regional administrational level to the system; 

 Shared responsibility between local and regional level to insert the data; 

 Shared visibility of the status of each project and the implementation of the strategy; 

 

In addition, for the Terra Raetica (4 areas) there is a separate monitoring system in place on INTERREG 
Italy‐ Austria programme level. 
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E. Added values and constraints 
 
 

a. Added value and bottlenecks  

 
There  is  a  cultural  and  operational  recognition  of  the  CLLD  as  cooperation mechanism.  The  broad 
recognition at the local and regional levels of sustainable local development validity takes at least 15 – 20 
years. In Tyrol we hope our main stakeholders on local and regional level are now convinced of the need.  

 

The strongest added value and of the CLLD in relation to other traditional policy approaches is that today 
LAG RegioL is one stop shop regarding an integrated development for all regional, state and EU‐funding 
in our region. The capacity to coordinate integrated development is at its best and people in our region 
know about our expertise  in  this  field. Bottlenecks or  limitations hindering  the utilisation of  the CLLD 
approach are limited thanks to the support of the regional department. This is the key factor of success. 

 

Moreover, new way of conceiving the local development of the area (out‐of‐the‐box thinking) has affected 
the people working together in the working groups, where they get into contact with interesting persons 
and projects inside and outside the region (i.e. in northern Italy or Switzerland). 

 

The overlapping between RegioL and Terra Raetica brought also a set of additional added values: 

 Thematic added value  
Implementation of EUROPE 2020: Local strategies and concepts were  integrated  in a common 
cross border strategy – bringing EUROPE closer together at the immediate border. 

 Political added value 
Fostering EUROPEAN  integration, building trust between the actors  in a cross border area and 
therefore the basis to create synergies. 

 Institutional added value 
Active involvement of local actors (bottom up), knowledge about the CBC neighbour and creating 
a platform for the ongoing cooperation (Terra Raetica). 

 Socio – economic added value 
CB‐Cooperation  between  the  sectors  (tourism,  nature  parks,  cultural  sites,  formation,  and 
volunteer work; …); creating a strong public transport network across the border. 

 Socio – cultural added value 
Creating a cross border identity based on the socio‐cultural roots and the implementation of the 
different projects, which have raised the awareness of the cross border area and the benefits of 
cooperation  through marketing  and  project  presentation  in  the media  (TV,  homepage,  print 
media, YouTube, Facebook,…). 

 

Administrative burden is the main bottleneck, even if some simplification took place (see following point). 

 
b. Multiple targets  

 

The main added value offered by the combination of funds are:  

 Additional funding for projects in the region;  

 Short ways for local actors to get the information and funding (i.e. one stop shop); 

 Better way to organise interests and expertise in working groups. 
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From a management point of view, the prominent innovation was the use of the Lead fund (EAFRD) to pay 
for all the management activities. Whereas in the previous programming period LEADER was paying for 
the LEADER‐management and  INTERREG was paying  for the cross‐border management – therefore the 
costs of the management run by RegioL had to be broken down in detail (for each person with detailed 
timesheets, the office and ongoing costs of the office), now this is not necessary any more, reducing the 
administrative burden. 

Moreover, it is worth mentioning the changes brought by the cross‐border CLLD and the use of ERDF. CLLD 
Terra Raetica changed the role of  local stakeholders because of the  increased possibility  to coordinate 
better the projects at local level according to a coherent strategy.  The local stakeholders have now more 
direct  influence on the project management (they do not depend anymore on the regional  level about 
project decision). They have to check if the projects are able to reach the expected goals (output‐based 
approach on  local  level) and  if the applicants are capable to  implement the projects. As a consequence 
there is higher commitment of local stakeholders to the development of the cross‐border strategy.  

From this perspective, a stronger message from the EU is to incentive the use of all funds for CLLD. 

The first draft of the EU regulations set up CLLD for all funds as a requirement, but after negotiations with 
the Member State  it  remained  compulsory only  for EARDF, and only optional  for  the other  funds. On 
national  level  it  strongly  depends  on  the  stakeholders  in  each  programme  if  integration  is  foreseen. 
Therefore a “stronger message” would help to spread this approach.  

 

c. Adequacy  

Funds are always  limited compared  to  the challenges we  face.  In  the case of  the CLLD CBC  they were 
sufficient to activate the process, but they need to be increased. 

 

d. Good practices  

The one‐stop‐shop approach at regional and local level is one success factor.  

It  shows  that  at  the  LAG  level  there  are  no  structural  limitations  for  a  proper  exploitation  of  the 
opportunities to combine funds or themes. However, the main challenges of combining different funding 
sources or themes have to be solved before by the regional and state authorities, with consequent clear 
rules. 

In general, the development of rural areas is a task of different administrative levels. 

Local level:  

It  is necessary to have  local stakeholders who are willing to work on a strategy and are committed to 
implement it. The CLLD‐Management is the driving force, helping local actors to design and implement 
projects  and  steering  the  process  towards  the  goals  of  the  strategy. Moreover,  the  one‐stop‐shop 
approach implemented at the regional level is crucial for local actors, because allows different actors of 
various sectors to get together and work for an integrated local development strategy. This is the basis 
for cross sectoral cooperation and innovation and a main driving force for the local development. 

Regional level:  

It  is  responsible  for establishing a proper governance  system between  local and  regional  level and  it 
supports the local development through diversified actions: additional funds, expertise, coordination of 
the 8 LAGs in Tyrol, etc. Moreover, it informs other regional stakeholders, getting their commitment for 
local development, and  implements a single monitoring system  for the Tyrolean LAGS with the aim of 
showing the added value to the regional level and the regional strategies. 

National and European levels:  
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They need to foster an integrated development process through CLLD and its concepts (strategy based, 
decision  on  local  level,  CLLD‐management,  multi‐fund  approach,  innovation,  cooperation  and 
networking). These requirements were a development boost for local development.  

 

Bottom up  is  important but  it has to be connected with the regional  level (Governance) and  local and 
regional level should work hand in hand on local development. Strong local areas are also an added value 
for  the  regional  level  and a  functioning partnership between  local  and  regional  level  can assure also 
administrative sustainability (who knows how long the EU is supporting the CLLD concept). In this regard, 
it  is important to convince the regional  level that  integrated local development is also benefit for their 
purposes. 

From our viewpoint  it doesn`t make much sense to start CLLD for 7 years and then stop  it. This would 
mean that a lot of the support will be a lost investment. Due to the 7 year circle of EU initiatives and the 
insecurity about its prosecution, it is necessary to plan ahead and try to find possibilities to continue even 
if EU funds are no longer available.  

The regional level should also have a strong interest in active local development (see LEADER principles), 
which contributes also to the development of the region Therefore multi‐level governance is crucial with 
an  important  role of  the Region.  In Tyrol  case,  since  the  last 3  years  the  regional  level  is  supporting 
additional  local development strategies (in  less developed areas of Tyrol – one of  it also  in the area of 
RegioL) based on the LEADER principle but with only regional funds.   

 

Finally, the LAGs in Tyrol are creating benefits from local development for the regional level due to specific 
forms  of  innovation  such  as  new  implemented  tools  and  new  forms  of  cooperation,  which  were 
afterwards transferred to the regional level. It is sometimes easier to bring people together first at the 
local  level and then using the process as a role model for the regional  level.    In other words, the LAGs 
initiatives are sort of pilot cases for experimentation. Some examples: 

 Solar Tyrol: map of solar cadastre based on  laser scanning data combined with orthofoto, 
which was developed in Landeck and now used in the whole Tyrol region 

 Fibre to home: fast internet (100 Mbit) in rural areas (fibre glass) first district Landeck now 
role model for Tyrol, maybe Austria. 

 PV with battery and self‐storage: started in Landeck, now Tyrol, next year maybe Austria. 

 Climbers’ paradise: climbing areas, first projects  in the district of  Imst, now role model for 
Tyrol  

The LAG is the organization that brings innovation in rural areas: networking creates innovation, builds up 
local know how, makes EU visible in rural areas. 

There is an increased capacity due to the possibility of using also ERDF compared to the previous LEADER 
approach. LAGs’ competences and tasks have significantly improved due to CLLD and additional regional 
programmes (regarding economic development and social development) for the benefit of the local areas. 
The result is a streamlined and coordinated approach of local development and regional initiatives. 

 

 

 

 


