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Abstract  

In this last decade, both the aeronautical and 
aerospace domains are looking with special 
interest towards the development of hypersonic 
transportation systems with different purposes. 
Indeed, considering the specific technologies 
that have been installed on-board, the vehicle 
can allow performing recurrent access to space 
(with reusable vehicles), suborbital parabolic 
flights with commercial or scientific purposes or 
point-to-point connections. In order to enhance 
the competitiveness of the project, cost analyses 
should be carried out since the very beginning of 
the design process taking into account not only 
Research & Development Costs and Production 
Costs, but also the Operating Costs. The lack of 
cost models for the segment of reusable high-
speed vehicles is a problem in estimating the 
total effort from design, production up to 
exploitation. The formalization of a dedicated 
model for the estimation of development, 
production and operative costs of reusable 
transportation vehicles is therefore a crucial 
need. In this context, the proposed work deals 
with the generation of a parametric cost 
estimation tool, which consists of several Cost 
Estimation Relationships (CERs) for the overall 
reusability development, production and 
operating costs. The derived model is exploited 
to perform a preliminary cost assessment for the 
main vehicles designed within the LAPCAT 
(Long-Term Advanced Propulsion Concepts and 
Technologies) projects. 

1  Introduction  
Costs may represent one of the hampering factors 
towards a future generation of high-speed 

transportation systems and it is fundamental to 
assess the overall Life Cycle Cost (LCC) of 
aircraft since the very beginning of the design 
process. This means that, especially for this new 
kind of innovative transportation systems, it is 
not only important to estimate their acquisition 
cost but also to determine the expenses incurred 
during  aircraft operations. For this reason, this 
paper presents a methodology specifically 
developed for high-speed transportation systems, 
where traditional approaches, mainly based on 
statistical trends, cannot be applied (at least in 
their original formulation) due to the lack of data 
about real missions. The accuracy of the model 
has been verified through the application of the 
entire methodology to the LCC of the LAPCAT 
A2, a hypersonic point-to-point vehicle concept, 
for which, a preliminary analysis has already 
been carried out by Reaction Engines Limited 
(REL). Thus, Section 2 briefly describes the 
vehicle used for validation (LAPCAT A2) and 
the LAPCAT MR2 used as major case study. In 
addition, this section also briefly summarizes the 
already available cost estimation results for the 
LAPCAT A2 model. Then, Section 3 describes 
the methodology developed for LCC estimation 
of high-speed transportation systems, providing 
some details about the estimation models for 
Research, Development, Test and Evaluation 
(RDTE), Production as well as for Operating 
Costs. Consequently, Section 4 reports the main 
results from the application of the methodology 
to both LAPCAT A2 and LAPCAT MR2 
concepts, allowing the reader to appreciate how 
the developed methodology is sensitive to 
different configurations and technologies. 
Eventually, Section 5 highlights the main 
conclusions and it gives some ideas for future 
works. 
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2  Reference case studies: LAPCAT A2 and 
LAPCAT MR2  

2.1 Vehicle data 

LAPCAT was an EU Project coordinated by 
European Space Agency (ESA) and funded for 
two consecutive editions (LAPCAT and 
LAPCAT II) from 2005 to 2013 [1], [2]. The 
main goal was to perform the preliminary design 
of a suitable hypersonic cruiser concept over 
iterative design loops. Different aircraft 
configurations were proposed and trade studies 
were conducted to choose the best platform 
architecture. In this section, the features of the 
two main concepts from LAPCAT and LAPCAT 
II studies are briefly introduced.  
The LAPCAT A2 (Fig. 1) is a Mach 5 vehicle, 
designed to perform antipodal flights (>16000 
km). The A2 presents a conventional wing-body 
configuration. Its fuselage consists of an external 
aeroshell (reinforced with ceramic composite 
materials), insulation, actively cooled screen, 
structure in carbon fiber reinforced polymer 
(CFRP), and hydrogen tankage in welded 
aluminum. Furthermore, it is equipped with four 
Scimitar precooled engines [1].  The Scimitar 
engine is a derivative of the Sabre spaceplane 
engine, which is intended for SSTO launcher 
application, but designed to a longer life. It is 
based on existing gas turbine, rocket, and 
subsonic ramjet technology. The aircraft has a 
Maximum Take-Off Weight (MTOW) of about 
400 tons for a maximum seating capacity of 300 
passengers. 
 

 
Fig. 1 LAPCAT A2 Hypersonic Cruiser 

 
The LAPCAT MR2 vehicle (Fig. 2) is a 
waverider configuration equipped with six Air 
Turbo Rocket (ATR) and one Dual Mode Ramjet 

(DMR), which allow reaching Mach 8 at an 
altitude around 33000 m. [4]. The engines use 
liquid hydrogen (LH2) as fuel and take ram-air 
from a central intake which is equipped with 
several ramps that can be moved to drive the 
airflow either to the ATR or to the DMR 
depending on the flight conditions. Notably, the 
six ATR operate up to Mach 4-4.5, whilst the 
DMR is used for hypersonic flight from Mach 4.5 
up to Mach 8. The vehicle is conceived to host 
300 passengers providing a commercial 
antipodal flight service (comparable to those 
specified for A2) across the globe and it is 
characterized by a MTOW of about 400 tons.  
 

 
Fig. 2 LAPCAT MR2 Hypersonic Cruiser [4] 

2.2 RDTE, Prod and operating scenario 
An overall scenario concerning development, 
production and operating program shall be 
established in order to perform a LCC estimation 
for the selected vehicles. Moreover, it is 
important to use the same assumptions for both 
vehicles to consider a fair comparison of the 
results. An overall development program of 13 
years is suggested by REL (from conceptual 
design to certification) for this kind of vehicle so 
it is reasonable to stay close to this value. This 
means that the hypothesized Entry Into Service 
(EIS) is expected between 2030 and 2031. 
However, cost estimations are performed with 
2017 currency. A proper exponential learning 
curve function is used to consider production cost 
reduction, with a reference value of 15% of cost 
decrease every time the number of units doubles 
(residual production cost is then 85%). An 
overall production run of 200 vehicles is 
considered. 
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2.3 Mission scenario  

LAPCAT A2 and LAPCAT MR2 are two 
different vehicle concepts both aiming to a 
similar mission: connecting antipodal locations 
flying at very high-speed (Mach 5 and Mach 8 
respectively). They will operate from a selected 
set of airport able to fulfill their take-off and 
landing requirements and they will reach high 
altitudes to perform the high-speed cruise. As 
example, the mission profile of LAPCAT MR2 
is reported in Fig. 3 where altitude and Mach 
trends are shown as function of mission time. 

 
Fig. 3 Reference mission for LAPCAT MR2 
[13] 

The LAPCAT vehicles are expected to carry 
about 148,000 passengers per year performing 2 
flights per day with 90% availability and a 75% 
load factor (i.e. the ratio of the average payload 
carried to the maximum payload). 

2.4 Reference cost model (by REL) 
As it has been anticipated in the introduction, 
previous cost estimations for LAPCAT A2 have 
already been assessed by Reaction Engine 
Limited (REL). Besides high-level granularity of 
the estimation, these results have been properly 
exploited to tune some numerical parameters of 
the developed semi-empirical models as well as 
to validate the entire methodology. Table 1 
shows the main results in terms of RDTE and 
production costs of this reference study. Values 
are represented in 2006 Euro (€) currency. The 
analysis from REL considered a lower 

production run if compared to the one described 
in this study, limiting the number of vehicles 
built to 100 units. 
 

Cost Item 
(LAPCAT 
A2) 

RDTE 
Cost 
[M€] 

Production 
Cost TFU 

[M€] 

Production 
Cost 

Average 
[M€] 

Scimitar  8,147 81 26 
Airframe 14,454 712 310 
Vehicle 22,601 979 413 

Table 1 RDTE and production costs for A2 
vehicle as from REL for year 2006  

Theoretical First Unit (TFU) cost for engine and 
airframe refers to the very first unit built, whilst 
the vehicle TFU is derived considering both 
contributions and applying a learning curve 
function to the engine cost (there are four 
Scimitar engines for each vehicle thus the engine 
cost decreases faster over the production since 
the number of engines built is four times the 
airframes).  The average cost is computed 
considering 100 vehicle units (400 engines). 
Concerning operating costs, Table 2 gathers the 
annual operating expenses for the A2 cruiser, 
reporting Direct and Indirect Operating Costs 
(DOC and IOC, including flight crew costs) and 
Total Operating Cost (TOC), given by the sum of 
DOC and IOC. Aircraft Cost includes both 
depreciation and interest costs. For fuel cost, a 
price of 3.5 €/kg is assumed. 

Operating Cost Item Annual Cost, 
[M€] 

Aircraft cost 46 
Maintenance 21 

Fuel 460 
Total DOC 527 

Total IOC (including  
flight crew) 26.8 

TOC 553.8 

Table 2 TOC breakdown as from REL for A2 
vehicle (reference year 2006) 
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Fig. 4 Flowchart of the methodology for hypersonic cruisers LCC assessment 

3 Life Cycle Cost Estimation Methodology 

This section aims at providing an overview of the 
methodology developed by Politecnico di Torino 
with the support of ESA, to perform LCC 
assessment during conceptual design level for 
breakthrough innovative high-speed 
transportation systems.   summarizes the main 
bricks of the developed methodology. The level 
of detail of the required input data are basically 
described in Section 2, where the case studies are 
described. As indicated, depending on the 
specific subroutines, only subsets of input data 
are requested. The overall methodology 
encompasses four different cost models allowing 
the estimation of RDTE,  
Production, DOC and IOC. Then a fifth 
additional model is devoted to the estimation of 
the impact of technological improvements onto 
costs. This paper describes and provides the 
results for the core models while the estimation 
refinement routines will be in-depth presented in 
future publications. 

3.1 RDTE and Production Costs 
Estimation 

Besides different models for RDTE costs are 
currently available in literature, since the 
beginning of this research activity it has been 
evident that it was not possible to fully rely on 
them, because of the high level of innovation to 
be considered. Indeed, also the exploitation of 
existing commercial tools, like for example the 
True Planning software by Price Systems, 
provides non reliable costs estimations for 
breakthrough innovative vehicle and subsystems. 
Indeed, the models already implemented within 
these cost estimation routines provides plausible 
results only for inputs laying within specific 
boundary conditions. In the case of hypersonic 
transportation systems, many subsystems (e.g. 
the propulsion system, the thermal and energy 
management subsystem, etc.) are characterized 
by performances well outside these boundaries 
and the results obtained for the LAPCAT A2 
were far from REL expectations. 
Thus, the authors committed themselves 
developing a new cost model consisting in a set 
of mathematical equations called CERs (Cost 
Estimation Relationships) for the RDTE and 
Production cost for high-speed transportation 

INPUT

RDTE Prod DOC IOC

Vehicle	data
Mission	 Scenario

Operating	scenario

OUTPUT

Cost	Breakdown	PBS	based

Cost	Breakdown	WBS	based

Cost	Breakdown	“hybrid”

Operating	Cost	Breakdown	
for	the	baseline

OUTPUT

Tech Improvements

Operating	Cost	Breakdown	
for	the	innovative	
configuration

OUTPUT

Life	Cycle	Cost	Estimation	for	
the	baseline	 configuration

Life	Cycle	Cost	Estimation	for	
the	innovative	 configuration

Impact	of	technological	
improvements	on	LCC
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systems. The process leading to the final model 
derivation is reported schematically in Fig. 5 
The starting point of the methodology for the 
RDTE and Production cost estimation is the 
definition of the items for which there is an 
interest in performing the cost evaluation. In 
particular, three different cost breakdowns have 
been evaluated during this research activity: 

• Cost Breakdown following the Product 
Breakdown Structure (PBS) 

• Cost Breakdown following the Work Breakdown 
Structure (WBS) 

• Hybrid Breakdown mapping PBS onto WBS 
 
 

 
Fig. 5 Flowchart for the development of the 
methodology for RDTE and production costs 
 
In this case, commercial software, like True 
Planning by Price Systems could help suggesting 
some baselines for the breakdowns. However, 
the list of items is a peculiarity of each vehicle, 
and thus, it is one of the required input data. 
Then, once the items list had been derived, it has 
been necessary to identify the group of drivers 
having an impact on each specific cost item. This 
is a preliminary activity towards the definition of 
precise mathematical formulations in which each 
item is a function of several drivers. In this case, 

the formulations suggested by TransCost [5] 
have been considered as a starting point and they 
have been modified in order to be applicable to  
high-speed transportation systems and 
breakthrough innovative technologies. Thus, 
depending on the item under investigation, the 
original formulation has been slightly or deeply 
modified, adding, for example, new drivers. 
Then, before being able to provide the final 
formulation, it has been necessary to perform a 
sensitivity analysis of the results with the final 
scope of tuning the numerical coefficients of the 
formulation in order to make the model able to 
predict the cost estimation for our case studies. 
 
3.2.1 Example: RDTE CER for airbreathing 
engine 
For the sake of clarity, the example of the 
airbreathing engine development CER is 
reported in this section. Airbreathing engine is 
one of the most critical subsystems of our 
selected test case and, in general, of a high-speed 
transportation system. Moreover, it is one of the 
item of the PBS. The TransCost development 
CER related to airbreathing engines uses as only 
driver dry mass but this approximation may lead 
to bad correlations at high Mach numbers. Thus, 
the model developed by PoliTO, suggests a 
modified equation, where also vehicle speed is 
included as driver. The final suggested CER for 
turbojet engine (TJ) is: 
 
𝐶"#$% $& = 232.4𝑀%-./

0.102 + 1.12𝑣 𝑓7𝑓8 (1) 
  
where: 

• 𝑀%-./ is the engine dry mass [kg] 
• 𝑣 is the flight speed in [𝑚/𝑠] 
• 𝑓7 is the development standard factor as used 

in TransCost (it indicates the development 
effort compared to state-of-art projects) 

• 𝑓8  is the team experience factor as used in 
TransCost 

 
From Fig. 6 and Fig. 7, it is possible to see how 
the new trend better suits the innovative 
propulsive configurations, even if it provides 
reliable results only for engine dry masses higher 
than 1000 kg. Considering the propulsive 
performances required by high-speed 

Items	Definition

• Product	Breakdown	Structure	(PBS)
• Work	Breakdown	Structure	(WBS)
• Hybrid	breakdown	(PBS	on	WBS	)

Drivers	
identification

Item1 =	f(driver1,	 driver2,…, drivern)
Item2 =	f(driver1,	 driver2,…, drivern)
…
Itemm =	f(driver1,	driver2,…, drivern)

Price	Model	
structure	

TransCost
model	
approach

CERs	Mathematical	Formulation

Sensitivity	Analysis	of	the	
numerical	coefficients

TransCost
model	
approach

Price	Model	
structure	

RDTE	and	Prod	Cost	Model
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transportation systems, the engine dry mass has 
always a higher impact on the related cost. 
 

 
Fig. 6 Comparison between TransCost model 
and proposed CER for turbojet engine RDTE 
cost 
 

 
Fig. 7 Proposed Turbojet RDTE CER (3D 
plot) 

 
However, it is difficult to evaluate more specific 
powerplant solutions exploiting, for example, 
combined cycle engines like turboramjets, and 
innovative propulsion concepts (like the 
Scimitar). An average solution relies on the 
evaluation of the cost by exploiting a mixed 
formulation reported  
 
𝐶"#$% >>% = 𝐶𝑐𝑜𝑚𝑝𝑙𝑒𝑥𝑖𝑡𝑦(𝑘𝑇𝐽𝐶𝑅𝐷𝑇𝐸𝑇𝐽 + 𝑘𝑅𝐽𝐶𝑅𝐷𝑇𝐸𝑅𝐽)𝑓1𝑓3	(2) 

 
where: 

• 𝐶QRSTUVWXY/  is a multiplication factor used to 
compare the considered design to an existing 

one (this is used to tune the level of complexity of 
the selected engine) 

• k[\  and k]\  are the turbojet and ramjet 
configuration coefficients used to represent the 
characteristics of the engine (i.e. if it is closer 
either to a turbojet or to a ramjet), ranging from 
0 to 1 (e.g. k[\ = 0.6, k]\ = 0.4). 

• 𝐶"#$%$& and 𝐶"#$%"& are RDTE costs of turbojet 
and ramjet 

 
Fig. 8 compares the trends of equation (1) and 
Errore. L'origine riferimento non è stata 
trovata., considering in this case a 𝐶QRSTUVWXY/ =
1 and an equal contribution (0.5) of turbojet and 
ramjet configurations, with original airbreathing 
engines RDTE cost estimations proposed by 
TransCost [5].  
 

 
Fig. 8 Combined Cycle Engine RDTE cost 
formulation 

3.2 Direct Operating Costs Estimation 
Considering DOC, the approach followed is quite 
similar to the one described for the RDTE and 
production cost estimation. In his case, a 
modified version of the CERs proposed by Air 
Transport Association (ATA) in [6] suggested by 
NASA [7] has been taken as reference, but again, 
special effort has been devoted to the 
identification of additional drivers to be used to 
make the model applicable to all our case studies. 
In particular, the diagram in Fig. 9 reports all the 
cost items that have been selected for the DOC 
estimation. As shown in the flowchart (see  ), the 
starting point of this analysis is the definition of 
the mission that the vehicle would perform. 
Though high-speed transportation systems may 



 

7  

LIFE CYCLE COST ESTIMATION METHODOLOGY FOR 
HYPERSONIC TRANSPORTATION SYSTEMS 

 

be also exploited to perform parabolic flights as 
well as for reusable access to space, in this paper 
the authors focus on point-to-point cruisers. In 
this case, the mission should be defined in terms 
of maximum reachable altitude, time of flight, 
maximum Mach number and, in case of multi-
modes propulsion system, it is necessary to 
specify the percentage of time with respect to the 
overall flight time of each mode of operation of 
the subsystem. Then, it is also important to 
describe the main characteristics of the operating 
scenario, specifying the number of flights per 
year that are envisaged for each aircraft as well 
as the type and the amount of fuel. Indeed, as it 
is reported in many reference documents, the 
most important item of DOC is fuel. Considering 
that most of the concepts currently investigated 
are fueled with liquid hydrogen, special attention 
has been devoted to the estimation of fuel price 
with respect to the productive scenario. Making 
benefits of some works available in literature [8], 
[9]the formulation suggested by TransCost [5] 
has been modified in order to consider different 
types of productive scenarios i.e. from the current 
scenario to a future one with a continuous 
production of LH2 in a wide numbers of plants, 
thanks to the maturation of some enabling 
technologies. 

 
Fig. 9 Analyzed DOC items 

Then, for each of the items reported in Fig. 9, a 
proper formulation has been set up, including 
different drivers with respect to the original 
formulation or simply explicating some already 
present variables as function of other parameters. 
In a similar way with respect to the process 
described in the previous section, the final DOC 
CERs formulation have been provided after an 
in-depth investigation and tuning of the 
numerical parameters.  
 
3.2.1 Example: CER for fuel cost assessment 
Considering the importance of fuel expenses 
estimation, this explanatory example has been 
dedicated to this item. The final formulation is 
the following: 
 

𝐷𝑂𝐶abVU = 𝐶c	𝑚c$ 1 − 𝐾" − 𝐾f  
 

(2) 

where: 
• DOCjklm is the DOC of fuel 
• Cn	 is the cost of fuel; 
• mn[ is the fuel mass per flight; 
• K] is the reserve fuel fraction which may be 8% 

of mn[; 
• 𝐾f is the boil-off fuel fraction. For more details 

of boil-off on hypersonic cruisers see [10]. 
 
In Eq. (2) the most important driver is Cn , which 
can be affected by: 
• Geographical context where LH2 is produced: there is 

a clear difference between USA and EU scenarios, 
mainly due to the cost of the energy. As stated in 
TransCost [5], the LH2 produced in Europe can be 
twice as expensive as in USA due to different costs of 
the electrical energy. 

• Daily production rate: the LH2 production rate per day 
is strongly affecting the LH2 costs as clearly confirmed 
in different references (see  [5] and [8]). 

• Production process: to assess LH2 cost per kg to 
estimate the operating costs for a hypersonic vehicle, 
the final product cost is given by the sum of all the costs 
incurred during the production process. phases, i.e. (i) 
the gaseous hydrogen extraction (in this case, the 
production by means of electrolysis has been 
considered) and (ii) the subsequent liquefaction.  

 
The model developed by PoliTO during this 
research activity allows making a more realistic 
estimation of the LH2 productive scenarios, 
guaranteeing a higher competitivity to these 
vehicle configurations. Fig. 10 shows LH2 cost 
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for different productive scenarios (EU and US) 
compared to TransCost (TC) data. 
 

 
Fig. 10 LH2 production cost for EU and US 
scenarios 

3.3 Indirect Operating Costs Estimation 
The indirect operating costs are usually neglected 
especially during conceptual design cost 
assessment, but they should be absolutely taken 
into account if a reliable estimation has to be 
pursued.  
Cost Item Source 

General and  
Administrative IATA [11] 

Reservation, Ticketing, 
Sales and Promotion IATA [11] 

Station and Ground IATA [11] 

Airport Charges and 
Air Navigation Charges IATA [11] 

Passenger Service and 
Cabin Attendants 

IATA [11] 
ICAO [12] 

Aircraft Servicing Costs ICAO [12] 

Traffic Servicing Costs ICAO [12] 

Table 3. Summary of IOC cost items and 
related references 
In this case, the analysis performed by the 
authors leads to the conclusion that this type of 
costs are not affected by the type of aircraft 
configuration or mission, thus typical 
aeronautical breakdown and formulations could 
be applied. In particular, the following Table 3 

summarizes the major cost items and references 
suggested for the evaluation of each item. 

4. Results 

4.1 LAPCAT A2 LCC estimation 
Considering the RDTE and Production costs,  a 
cost breakdown up to subsystem level has been 
performed. Even if the proposed LCC estimation 
also supports the evaluation of on-board 
subsystems, the results reported in this section 
have a higher granularity in order to make the 
comparison possible with the REL previous 
estimation, which was focusing Scimitar Engine 
and vehicle airframe items only. Table 4 reports 
the results for RDTE cost estimation while Table 
5 summarizes the Production costs for both the 
first theoretical unit produced as well as for the 
200th unit, showing the impact of the learning 
factor. The results reported are evaluated in € 
2016 and also in € 2006 to be in line with the 
evaluation performed by REL. In order to 
provide a comparison for last unit cost, the 
estimations coming from REL are extended for a 
production run of 200 units. 
 

Cost Item 
(LACPAT 

A2) 

REL 
Model 

M€ 2006 

PoliTo 
Model 

M€ 2006 

PoliTo 
Model 

M€ 2017 
Scimitar  8,147 5,927 8,286 
Airframe 14,454 11,837 16,550 
Vehicle 22,601 17,764 24,836 

Table 4 RDTE cost estimation for LAPCAT 
A2 

 
Cost Item 
(LAPCAT 

A2) 

REL 
Model 

M€ 2006 

PoliTo 
Model 

M€ 2006 

PoliTo 
Model 

M€ 2017 
Scimitar  81 77 108 
Airframe 712 643 900 
Vehicle 979 951 1,332 

Table 5 Production cost estimation for 
LAPCAT A2 TFU 
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Cost Item 
(LAPCAT 

A2) 

REL 
Model 

M€ 2006 

PoliTo 
Model 

M€ 2006 

PoliTo 
Model 

M€ 2017 
Scimitar  22 26 37 
Airframe 265 122 170 
Vehicle 353 226 318 

Table 6 Production cost estimation for 
LAPCAT A2 200th unit produced 
 
The results derived from the model proposed in 
this study show a lower development cost for 
both engine and airframe if compared to REL 
analysis (Table 4). Production costs are instead 
in line, even if a more effective learning curve is 
used for the proposed model (cost reduction 
based on REL analysis is slower considering the 
same number of units). An overview of the 
detailed results on PBS and WBS is reported in 
pie-charts of Fig. 11 and Fig. 12. The main 
contributions for both RDTE and production 
costs are coming from structure and powerplant. 
Integration development plays a very important 
role in RDTE breakdown, even if it is less 
important within production activities. 

 
Fig. 11 PBS costs allocation for LAPCAT A2 

Other on-board subsystems complete the 
breakdown (Fig. 11 shows those which have an 
impact on cost greater than 1%). Looking at 
WBS it is clear how manufacturing activities 
have the most important contribution. This is 
mainly due to the recurring costs related to 
production (even if a portion of non-recurring 
costs is also present in manufacturing phase). 
 

 
Fig. 12 WBS costs allocation for LAPCAT A2 

Conceptual and detailed design (Systems 
engineering and development respectively) cover 
the 17% of total cost, whilst other contributions 
come from project management, test campaigns 
and quality assurance. 
Considering DOC, the results are reported for 
both the EU and the US scenarios referred to the 
LH2 production the terms of cost per flight for 
the year 2017 (see Table 7). It is specified that a 
fuel cost of 3.15 $/kg has been assumed for the 
US productive scenario, whilst 4.27 $/kg for the 
EU scenario. Moreover, a depreciation life of 10 
years and a 2% insurance rate are considered. 
Then, in a similar way, also indirect cost 
estimations have been included exploiting the 
guidelines from IATA [11] and ICAO [12].(see 
Table 8). It is specified that IOC results are valid 
for both the A2 and the MR2 configurations. 
 

Cost Item 
Cost, 

[€2017/flight], 
EU scenario 

Cost, 
[€2017/flight], 
US scenario 

DOCF 818,339 604,859 
DOCC 7,711 7,711 
DOCI 9,626 9,626 
DOCD 59,647 59,647 
DOCM/AF/L 3,468 3,468 
DOCM/AF/M 6,273 6,273 
DOCM/CC/L 21,203 21,203 
DOCM/CC/M 21,727 21,727 
DOCM 52,671 52,671 
Total DOC 947,994 734,514 

Table 7 DOC Results for A2 vehicle 
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IOC Item Value, 
[€2017/Flight] 

Station and Ground 52,088 
Traffic Service 3,185 
Passenger Service 39,578 
Reservation and Sales 43,029 
General and 
Administrative 40,764 

Aircraft Servicing 755 
Airport Charges and 
Air Navigation Charges 46,992 

Total 226,931 

Table 8 IOC Results for both A2 and MR2 
vehicles 
Eventually, Fig. 13 shows the TOC breakdown 
for the A2 vehicle derived from Table 7 and 
Table 8 and valid for the EU LH2 production 
scenario. 
 

 
Fig. 13 TOC cost breakdown for A2 cruiser 

4.2 LAPCAT MR2 LCC estimation 

The estimations derived for LAPCAT MR2 are 
herein presented in a similar way to what 
proposed for A2 vehicle. In this case, a reference 
was not available so the derived costs are 
reported in Table 9, Table 10 and Table 11 for 
RDTE and production costs (TFU and last unit 
respectively) as stand-alone. 

 

Cost Item 
(LAPCAT MR2) 

PoliTo Model 
M€ 2017 

ATR 5,635 
DMR 1,708 
Airframe 17,639 
Vehicle 24,982 

Table 9 RDTE cost estimation for LAPCAT 
MR2 

Cost Item 
(LAPCAT MR2) 

PoliTo Model 
M€ 2017 

ATR 71 
DMR 35 
Airframe 940 
Vehicle 1,401 
  

Table 10 Production cost estimation for 
LAPCAT MR2 TFU 

Cost Item 
(LAPCAT MR2) 

PoliTo Model 
M€ 2017 

ATR 23 
DMR 13 
Airframe 189 
Vehicle 340 
  

Table 11 Production cost estimation for 
LAPCAT MR2 200th unit produced 
The overall RDTE cost for MR2 is higher if 
compared to A2, even if the powerplant 
development is cheaper (Scimitar engine is way 
more complex than ATR/DMR). The increase of 
RDTE airframe cost is instead mainly due to the 
higher cruise speed (which has impact on 
configuration also). This is also evident on 
production cost, even if in this case the 
contribution of the overall powerplant becomes 
important (the number of engines installed is 
higher than in the case of A2). 
The contributions of PBS and WBS items are 
shown in Fig. 14 and Fig. 15. As for the A2, the 
main RDTE items are structure and powerplant 
(both ATR and DMR). 
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Fig. 14 PBS costs allocation for LAPCAT 
MR2 

Development cost of overall integration has a 
similar impact. There are no substantial 
differences in production costs breakdown, even 
if the Vehicle Energy Management System is 
here introduced. 
 

 
Fig. 15 WBS costs allocation for LAPCAT 
MR2 
WBS items are also in line with A2 estimations 
following this preliminary computation.  
Table 12 summarizes the results concerning 
DOC estimation for LAPCAT MR2. 

Cost Item 
Cost, 

[€2017/flight], 
EU scenario 

Cost, 
[€2017/flight], 
US scenario 

DOCF 818,339 604,859 
DOCC 4,849 4,849 
DOCI 10,433 10,433 
DOCD 64,088 64,088 
DOCM/AF/L 2,856 2,856 
DOCM/AF/M 4,488 4,488 
DOCM/TJ/L 1,227 1,227 
DOCM/TJ/M 10,191 10,191 
DOCM/RJ/L 1,091 1,091 
DOCM/RJ/M 2,044 2,044 
DOCM 21,897 21,897 
Total DOC 919,606 706,126 

Table 12 DOC Results for MR2 vehicle 

4. Conclusions and Future Works 
The research activity carried out by Politecnico 
di Torino in collaboration with the European 
Space Agency, allows to derive a new 
formulation for the Life Cycle Cost estimation of 
innovative hypersonic transportation systems. 
The suggested methodology as well as the 
mathematical algorithms have been validated 
using LAPCAT A2 project as reference. 
Moreover, additional results have been provided 
for the LAPCAT MR2 vehicle configuration. 
Politecnico di Torino is currently working on the 
implementation of all the developed algorithms 
into an automatic tool called HyCost. Eventually, 
further development of the methodology and of 
the tool will be focused on the assessment of the 
impact of technological improvements into costs. 
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