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ABSTRACT 

 

This paper describes the methodology developed at 

Politecnico di Torino to support the European Space Agency 

in the Human Lunar Landing System design activity and to 

complement the traditional conceptual design with a 

multidisciplinary set of analyses which includes a thorough 

assessment of the economic and technological viability of the 

solution. The paper briefly describes the logic laying behind 

each of these analyses and it shows the results of the 

validation of the integrated design methodology, called 

iDREAM, with an already existing case study, the 

Exploration Systems Architecture Study-Lunar Surface 

Access Module spacecraft (ESAS-LSAM). The results are 

satisfactory and reveals errors lower than 10% in average, 

perfectly in line with the expectations of a conceptual design 

phase. 

 

Index Terms— Human Lunar Lander, vehicle and 

mission design, Life-Cycle Cost Assessment, Technology 

Roadmap 

 

1. INTRODUCTION 

 

The interest in the lunar exploration missions with human 

involved has recently been rediscovered [1]. In recent years, 

the moon has become the target of upcoming space programs. 

Earth's natural satellite is represented as the starting point for 

the next phase of human space exploration. In this scenario, 

the need to design and develop new concepts of Human 

Landing System (HLS), has arisen, aiming at aimed at 

enhancing the affordability in lunar mission.  

In this very challenging context, thanks to Italian GSTP 

funds, Politecnico di Torino is supporting the European 

Space Agency in developing an integrated multidisciplinary 

methodology to speed-up the design and validation of new 

HLSs and related missions. The methodology developed at 

Politecnico di Torino allows to complement the conceptual 

design of the new vehicle with a thorough assessment of the 

economic and technological viability of the solution. As far 

as the economic viability is concerned, the vehicle Life-

Cycle-Cost (LCC) is estimated thanks to a parametric model, 

based on Cost Estimation Relationships (CERs) having 

vehicle design variables and performance as main drivers. 

Complementary, the technological viability of the solution is 

checked not only through a Technology Readiness Level 

(TRL) assessment, but thanks to the generation of a 

technology roadmap, i.e. an incremental path leading to the 

maturation of the enabling technologies, containing 

indications on the time and budget resources to be allocated. 

This paper specifically aims at describing this 

methodology developed and implemented by Politecnico di 

Torino in an integrated software application called iDREAM. 

After this brief introduction, iDREAM methodology is in 

depth-investigated in Section and complemented with some 

insights on the software tool implementation. Then, Section 

3 collects the main results of the validation of the 

methodology against an already existing HLS project. 

Eventually, main conclusions are drawn and ideas for future 

applications and further developments of the methodology 

and software tool are reported. 

 

2. I-DREAM METHODOLOGY TO SUPPORT 

HUMAN LANDING SYSTEM MULTIDISCIPLINARY 

DESIGN 

 

i-DREAM is an integrated multidisciplinary methodology 

developed at Politecnico di Torino to speed-up the design and 

validation of new HLSs and related missions. The 

methodology allows to complement the conceptual design of 

mailto:donato.chirulli@studenti.polito.it
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the new vehicle with a thorough assessment of the economic 

and technological feasibility of the solution. Therefore, i-

DREAM methodology can be described as an integrated 

analysis framework encompassing the three main capabilities 

reported hereafter: 

1. HLS design and related mission analysis; 

2. HLS LCC assessment 

3. HLS Technology Roadmap 

 

 

Figure 1: iDREAM integrated framework 

 

The first capability of i-DREAM consists in supporting 

the conceptual and preliminary design of HLSs and related 

nominal mission. In order to develop this capability, 

Politecnico di Torino started from upgrading ASTRID-H 

(Aircraft on-board Systems sizing and Trade-off analysis in 

Initial Design), a proprietary tool of the research group of 

Politecnico di Torino developed for almost a decade through 

research activities, encompassing Master of Science and 

Doctoral Theses. This tool allows to carry out the aircraft 

conceptual and preliminary design, the sizing and integration 

of subsystems for a wide range of aircraft, from conventional 

to innovative configurations, mainly in the subsonic, 

supersonic and eventually hypersonic speed regime. 

ASTRID-H has been validated through the application to 

various case-studies in several EC funded international 

projects including the H2020 STRATOFLY (Stratospheric 

Flying Opportunities for High-Speed Propulsion Concepts) 

[2] [3] [4]. In this collaboration with ESA, ASTRID-H has 

been upgraded to support the design of HLSs and to be easily 

integrated with a dedicated commercial software tool, 

ASTOS, to automatically perform the mission analysis and to 

be then integrated into overall iDREAM methodology and 

framework. In particular, the iASTRID-H for HLS enables 

two different types of analysis: on one side, the methodology 

allows to assess and verify an already existing HLS design, 

on the other side, it guides the users through the definition of 

a new HLS design and reference mission starting from a set 

of high-level requirements. This first capability can be 

exploited in a standalone mode as well as in combination with 

the other capabilities listed above, as schematically 

represented in Figure 1. 

The HLS design methodology follows a bottom-up 

approach. Starting from the high-level requirements, the tool 

estimates the spacecraft characteristics thanks to two main 

modules: the subsystem mass, power and volume estimation 

and the mission design routine. These modules work 

iteratively to obtain the landing system, performance, masses 

and main dimensions as well as general final budgets of 

spacecraft masses and fuel needed. For the preliminary 

design, a first mission study for fuel estimation is elaborated 

in Python environment and then refined and validated 

through the ASTOS software, performing the mission 

analysis, and evaluating the estimated masses. 

In case the user wants to verify an already existing HLS 

design, the activity workflow, reported in Figure 2, has been 

developed hypothesizing that the following list of inputs is 

available: main subsystems inputs, as the number of astronaut 

and the mission duration for the Environment Control Life 

Support Subsystem (ECLSS), the Δ𝑉 suggested values for the 

preliminary fuel estimation, the Propellants’ characteristics, 

such as the specific impulse, mixture ratio and densities; 

pressures of the tanks; engines’ geometrical characteristics 

such as number of engines, nozzle exit diameter and 

expansion ratio; Tanks’ material characteristics for the 

Propulsion, the thermal condition and the heat data for the 

Thermal Control Subsystem(TCS), the type of 

communication and input data for Command and Data 

Handling(CDH), the geometrical data for the structure, the 

Attitude and Orbit Control Subsystem (AOCS) input data, the 

Electrical Power Subsystem (EPS) component involved and 

the payload masses. This set of data can be inserted by the 

user or can be retrieved from a Database. Specifically, a 

MySQL Database called TREx has been properly modified 

to store data of existing HLS projects . If this set of inputs is 

available, the first fuel mass estimation and the mass 

breakdown of the different vehicle subsystems budgets can 

be evaluated following this logic: the first activity consists in 

the preliminary design of the different subsystems, which are 

divided in two different categories: (i) Subsystems whose 

mass, volume and power budgets are related to the propulsive 

subsystem and to the propellant mass; and (ii) Subsystems 

which can be considered independent from the propulsive 

subsystem. 

The subsystems, whose size is assumed to be independent 

from the propellant mass, are ECLSS subsystem, 

Communication subsystem, Command and Data Handling 

subsystems, Electrical Power Subsystem, Thermal Control 

Subsystem. 

Complementary, the second category contains those 

subsystems which are somehow related to the propellant mass 

and to size them, an iteration cycle with the propulsive 

subsystem design is necessary as Attitude and Orbit Control 

subsystem, Structure and Mechanism, Propulsive subsystem 
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Once the mass, power and volume budgets of the 

spacecraft are estimated, they can be used as input to initialize 

ASTOS, to complement the design with a proper mission 

analysis. Then, when the simulation is completed, the 

scenario gives in output two reports with the pre-defined plots 

and the values of the variable of interest (e.g. Final delta V or 

residual propellant mass) and a comparison between the 

Δ𝑉 provided as initial guess and the Δ𝑉 evaluated through the 

mission analysis takes place. If the difference between the 

two Δ𝑉is above a certain threshold (to be defined by the user), 

a new iterative cycle starts again from the vehicle design 

routine benefitting of the last delta V value calculated with 

ASTOS. If the difference is below the threshold, the 

outcomes of the mission analysis routine are used to update 

the power, mass and volume budget with Δ𝑉 of ASTOS 

because it is more precise than the first assumption used as 

input data. Please notice that there is another control which 

involves the propellant mass calculation. If the value 

calculated by the vehicle design routine is different from the 

ASTOS value, the tool comes back to the design routine and 

there is a new study with the new propellant mass value. 

 

 

 

Figure 2: Existing Human Landing System Routine  

 

In case of a New HLS design, the inputs cannot be retrieved 

from a database and they shall be inserted by the user. These 

inputs are the same as listed for the previous case. In this case, 

no connection with the Database is required. In addition, the 

mass and main dimensions of the spacecraft are estimated, as 

well as the subsystems final budgets. Then, the mission 

design routine can be launched. The activity flow is the same 

as the Existing HLS case. In this case the connection with 

database is required. 

 

 
Figure 3: New Human Landing System Routine. 

 

As anticipated in the introduction, ASTOS commercial 

software has been selected to support the design of HLS with 

an accurate mission analysis. Benefitting of the outcomes of 

the vehicle design routines, ASTOS is here adopted to 

estimates  the accurate propellant mass and to simulate its 

behavior all along a reference mission. At this purpose, one 

generic input template, to automatically connect ASTRID 

and ASTOS, have been elaborated to allow a proper 

integration of the vehicle and mission design routines.  

ASTOS routine is not optimized for the HLS phase 

maneuvers. This is a limitation for the “soft landing phase”.  

 

To get rid of the problem relative to the Soft Landing, the 

ASTOS Simulation Template has been spitted into two 

different scenarios: ‘ASTOS’ Descent and ‘ASTOS’ Ascent. 

 

For what concern the first Scenario, it’s composed of 5 

different phases. In particular, this scenario it’s used to let the 

lander reach an almost circular orbit at an altitude of about 15 

km. When the lander reaches this situation, it has to land 

softly on the Lunar Surface. It’s not possible to reach this 

situation in ASTOS without the optimization. 

In order to get rid of this problem, a new routine has been 

developed in Python environment in order to simulate the 

soft-landing phase. 

The soft-landing routine is a 2-dimensional Dynamic 

model. This model presents the following strong hypotheses: 

the initial orbit is an almost circular orbit at @ 15 km, the 

lander is in the same plane of the target Ground station, no 

Drag is considered. 

Then,  the second ASTOS scenario ('ASTOS Descent’) is 

running. The last phase of the trajectory allows the lander to 

reach the desired LLO. 

 

 

The second capability of i-DREAM consists in supporting 

the conceptual and preliminary design of HLSs with the LCC 

assessment of HLSs. In this case, Politecnico di Torino 

started from upgrading HyCost, a proprietary tool of the 

research group of Politecnico di Torino developed especially 
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with ESA, to support a wide range of high-speed vehicles [5] 

[6] [7]. Using the total dry mass estimated in the design 

routine or available in users’ database, the cost routine can 

provide insights on the potential development, 

manufacturing, and operating costs, as well as the cost and 

price per flight. The cost parameters are suggested by the 

methodology, including reduction factors for commercial 

applications or variable learning factor for innovative 

manufacturing processes. A literature review has been 

conducted of the main cost estimating methodologies for 

space systems and programmes. Three main strategies are 

identified: (i) Analogy, (ii) Parametric, (iii) Engineering 

build-up . [8] Moreover, several cost models and tools have 

been considered, such as the Advanced Missions Cost Model 

(AMCM) and the Unmanned Space Vehicle Cost Model 

(USCM). 

 
For the application in the scope of this work, the analogy 

cost estimating methodology is considered best fitting for the 

following main reasons: the system is considered in its early 

design stages; not consistent data is available or ever 

produced on similar systems. However, some available 

models are used for comparison or validation. 

 

A database is produced considering costs, technical, and 

performance characteristics of some of the most important 

crew transportation missions, which may share significant 

commonalities with the future HLS.  

The costs are adjusted for inflation for the fiscal year 2020 

and expressed in millions of USD ($FY2020M). Such values 

are obtained by public sources which may lack in detail. 

However, information regarding what included in such values 

(total cost or just part among the development, 

manufacturing, operating costs) or the price are considered. 

The technical characteristics include number of units, dry 

mass, GLOW.  The performance characteristics mainly to the 

payload and the returning payload capabilities. 

Some commercial HLS under development are also 

considered. However, these are analysed mainly in terms of 

funding received for development, payload mass, difficult. 

Once the data was collected, it was possible to compute the 

distance metric. In this application, such activity was 

performed using four types of information: (1) crew number, 

(2) target, (3) GLOW, (4) dry mass. The non-continuous 

attribute related with the target environment was evaluated 

with [0, 0.5, 1] values, respectively if same, proximity, or 

different. The attributes of the future HLS project were 

assumed as for the requirement document “Requirements for 

a Human Lunar Lander Test Case” [9] or by average of the 

database produced. 

 

The third capability of i-DREAM consists in supporting 

the conceptual and preliminary design of HLSs with 

incremental paths towards the complete maturation of all 

enabling technologies. In this case, Politecnico di Torino 

makes benefit of TRIS, an innovative methodology for the 

generation and update of technology roadmaps to support 

strategic decisions for a wide range of aerospace product, 

develop since 2015 in cooperation with ESA [10]- [11] . The 

methodology is fully integrated into up-to-date conceptual 

design activity flows. It consists of five main steps that 

through mathematical and logical models moves from 

stakeholders’ analysis up to planning definition and results 

evaluation (as reported in Figure 4). Complementary to the 

traditional experts-based methodologies, the rational process 

here presented allows for a well-structured logical definition 

of activities and/or missions required to enhance the readiness 

level of technologies, including a more accurate and reliable 

budget and time resources estimation to support the 

technology development plan. More recently, in order to 

include high-speed vehicle for point-to-point transportation, 

this methodology has been exploited in the framework of the 

H2020 STRATOFLY Project to assess the potential of 

hypersonic civil vehicles to reach Technology Readiness 

Level 6 by 2035 with respect to key technological, societal 

and economical aspects [12].  

Looking at Figure 4, it is possible to see that TRIS 

methodology starts from an in-depth analysis of the 

Stakeholders involved in process. This step is essential to 

identify from the very beginning of roadmapping activities all 

the entities involved in the process, specifying their role(s) 

and predicting their impact on the final decision. According 

to Systems Engineering best practices, all the actors shall be 

categorized depending on their role (Sponsors, Operators, 

End-users and Customers) and characterized according to 

their main areas of interest in the analysis (final mission 

needs, political needs, general public needs, economic needs, 

scientific needs, or technological needs). Depending on the 

category and the area of interest which each stakeholder 

belongs to, it is possible to predict the influence and the 

interest of each actor. Depending on the influence and interest 

of each stakeholder, their needs shall be properly weighted, 

thus allowing to move from a qualitative analysis to a 

quantitative estimation. In order to complete this transition, it 

is also necessary to translate the needs expressed by the 

stakeholders into measurable criteria to be then used during 

the Prioritization Study. 
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Figure 4: TRIS methodology steps 

The second step of this methodology consists in the 

definition and characterization of lists of elements for each 

Roadmap pillar, i.e., Mission Concepts and Activities; 

Operational Capabilities; Building Blocks and Technologies. 

Again, the availability of a well-structured database helps in 

defining these lists and into its characterization. In this 

concept, a specific attention has been given to the definition 

of the list of technologies and a preliminary estimation of the 

cost and time resources associated to each TRL transit. 

Eventually these values are used in the Prioritization Study, 

where the list of technology and activities are ordered to 

mirror the needs expressed by the Stakeholders at the 

beginning of the process. To complete the Planning 

Definition, the ordered list of MCs has to be properly 

distributed on a timeline. At this purpose, a new semi-

empirical model for time resources allocation is proposed to 

improve the Planning Definition algorithm, thus increasing 

the accuracy of time allocation. Eventually, The Results 

Evaluation step can be considered as a synthesis of the overall 

roadmapping activities carried out in the previous steps. This 

step supports the analysis of different out-of-nominal 

scenarios and sensitivity analysis to understand the impact of 

stakeholders’ expectations onto the final roadmap. This 

allows also to perform a risk analysis, to associate each 

technically viable roadmap to a level of risk, depending on 

the foreseeable difficulties in reaching the TRL target. 

Likewise, the results of different technology roadmaps (either 

as mission or product) can be compared on the basis of the 

expected revenues, which can be expressed as stakeholders’ 

criteria, thus analysing the impact of stakeholders’ 

expectations onto the final roadmap.  

 

iASTRID-H, HyCost and TRIS can be used in standalone 

mode as well as into the integrated framework reported in 

Figure 1. Each of these capabilities has been implemented in 

a Phython environment with a dedicated Graphical User 

Interface (GUI) to help the users in speeding-up the 

prototyping of a new HLS or verification of an existing one 

(Figure 5).  

 

 

 

 
Figure 5: Screenshots from iDREAM GUI 

 

 

3. APPLICATION TO THE ESAS LSAM 

The case study presented here is based on ESAS LSAM 

spacecraft [13] [14]. The Lunar Surface Access Module, fully 

designed and manufactured by ESAS team supported by 

NASA, is one of the most complete HLS project of these 

years. It combines the latest manufacturing technologies with 

the capability of multiple lunar missions.  

ESAS LSAM is composed by 2-stage . For the validation 

is considered as 1-stage which includes the ascent and 

descent modules (Figure 6). The analysis is focusing on the 

descent mission phases where the ascent module with the 

corresponding fuel mass are considered as payload masses.  

 

Stakeholders' 
Analysis

Elements' 
Definition

Prioritization 
studies

Planning 
definition

Results 
evaluation

Defined 
Roadmap 

Roadmap 
update
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Figure 6: ESAS LSAM CONFIGURATION [14]  

 

3.1 ESAS LSAM DESIGN AND MISSION ANALYSIS  

The results reported in this section are coming from the 

Preliminary Design and Mission Analysis performed for an 

Existing Case. 

In particular, a quite important set of Functional and general 

Requirements to initiate the analysis with details on the 

Vehicle Configuration are collected from Table 1 to Table 

3.The subsystems considered are: Environment Control Life 

Support subsystem (ECLSS), the Propulsion subsystem, the 

Electrical Power Subsystem (EPS) , Structure, Avionics and 

‘Other component’ study.  The ‘Avionics’ includes the 

Communication, Command and Data Handling(CDH) 

subsystem and Attitude and Orbit Control Subsystem 

(AOCS) . ‘Other component’ includes the Thermal Control 

Subsystem (TCS). [15] 

Table 4 reports the main results achieved exploiting the 

iASTRID-H methodology and tool compared with the actual 

values of the ESAS LSAM. General errors lower than 10% 

obtained, thus perfectly in line with a conceptual design 

phase. Errors greater than 10% are caused by a smaller 

amount of specific LSAM subsystem data collected in the 

literatures. [13] [14] [15] 

 

Table 1: General Requirements. 

 

 Functional requirements 

R.1 

The HLS shall be commanded and controlled using 

humans in the loop. 

R.2 

The HLS crew shall allow to monitor, command, 

control, and recover the propulsion subsystem ot the 

HLS flight vehicle 

R.3 

The HLS shall be able to communicate with the 

LOP-G at any given time. 

R.4 

The HLS shall be able to used and re-used multiple 

times (up to 5 times) 

R.5 

The HLS shall be able to ascend and manoeuvre back 

to docking with the LOP-G. 

R.6 Interface requirements 

R.7 

The HLS shall be able to arrive to and depart from 

the LOP-G and land of the Moon using humans in the 

loop. 

R.8 Environmental requirements 

R.9 

The HLS shall be able to sustain the environment 

(day/night) of the Moon South pole and the arrival to 

and departure from the LOP-G. 

 Operational requirements 

R.10 The HLS shall be able to accommodate 4 astronauts. 

R.11 

The HLS shall allow stay on the surface of the Moon 

for up to 72 hours during the Lunar Day. 

 Implementation requirements 

R.12 

The HLS module shall include the following 

subsystems: Propulsion, avionics (GNC, OBC etc.), 

ECLSS, TCS, Comms, Structure, Power for all 

elements of HLS (ascender and descender). 

R.13 

The HLS module shall deliver the following outputs: 

R13.1. Mission and Vehicle Performance (propellant 

mass, ΔV, trajectories etc) 

R13.2. System budgets; mass, power, volume 

 

 

Table 2: Performance and Configurational 

Requirements – Vehicle Configuration. [14] [15] 

Global Input Variable Name Value 

Number of stages 1 

Nominal payload mass [kg] 4161 

DELTA V DATA  

Lunar Orbit Insertion phase [m/s] 1100 

Descent phase [m/s] 1900 

Number of Oxidizer tank 6 

Number of Hydrogen tank 2 

COMMUNICATION SUBSYSTEM  

Communication type S-band 

EPS SUBSYSTEM  

Batteries type Li-ion 
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Number of batteries 4 

Fuel cells type PEM 

Number of Fuel cell 3 

ECLSS SUBSYSTEM  

Number of astronauts 4 

Mission time [day] 7 

Pressurized volume [m2] 31.8 

Radius habitat volume [m] 3 

Length habitat volume [m] 5 

Table 3: Performance and Configurational 

Requirements – Propellant Characteristics. 

Global Input Variable Name Value 

Stage 1 Propellant LOX/LH2 

Stage 2 Propellant LOX/CH4 

Mixture Ratio propellant stage 1 6 

Vacuum Isp propellant stage 1 [s] 451 

Oxidizer density stage 1 [kg/m3] 1142.0 

Fuel density stage 1 [kg/m3] 810.0 

Mixture Ratio propellant stage 2 3.5 

Vacuum Isp propellant stage 2 310 

Oxidizer density stage 2 [kg/m3] 1142.0 

Fuel density stage 2 [kg/m3] 800 

Stage 1 Propellant Liquid 

Stage 2 Propellant Liquid 

 

 

Table 4: Results of iDREAM iASTRID-H routine 

compared with ESAS LSAM actual values 

Global 

Input 

Variable 

Name 

ESAS LSAM 

[iDREAM] 
ESAS 

lSAM 

[15]  

Percentage 

differences 

[%] 

ECLSS 

Mass [kg] 

1177 1312 -3,5 

Avionics 

mass[kg] 

678 655 4 

Propulsion 

mass [kg]  

3810 3905 -2 

Structure 

mass [kg] 

2965 2841 4 

EPS mass 

[kg] 

1310 1246 5 

Other 

mass [kg] 

1155 1022 13 

Dry mass 

[kg] 

10421.3 11264 -5 

Wet mass 

[kg] 

40163 45861.6 -12 

Fuel mass 

[kg] 

25580.7 29820 -14 

 

The study estimates the fuel mass with an error of 14% for 

both references document: the scenario of the ESAS mission 

foresees the insertion into lunar orbit with the crew 

exploration vehicle (CEV) connected [13]. Meanwhile, the 

iDREAM validation considers only the ascent module 

connected to the descent module during the whole analysis 

of the scenario.  

 

 

 

 

 

Figure 7: ESAS LSAM Mass Breakdowns estimated 

by iASTRID-H 
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Figure 8: Velocities in function of time estimated by 

iASTRID-H 

 

 
Figure 9: ESAS LSAM Velocities profile as obtained  

with Soft-landing routine. 

 

 

3.2 ESAS LSAM COST ESTIMATION 

The results achieved by iASTRID-H are used as inputs to run 

Cost Estimation Routine (HyCost). Moreover, to complete 

the LCC assessment with sufficient details to be then used by 

the Technology Roadmap Routine, typical cost parameters 

are provided in the cost routine. These are editable by the user 

and includes programmatic data such as the number of stage, 

the dry mass, the difficult of production prose and the mission 

year(Table 6). At this purpose, some hypotheses have been 

added. The cost estimation provides values for the 

development, manufacturing, and operating costs, as well as 

the cost and price per flight (considering a  

profit margin typical for commercial applications). The 

results are very close to the reference cost values, providing 

a good case study for tool validation. The subsystems costs 

are grouped in technology categories to assess the technology 

cost at completion (CaC) used for the roadmap routine. 

 

  

 

Table 5: Results Comparison. 

ID 
Development and 

Production Cost[M] 

ESAS LSAM [13] 5500 

ESAS LSAM 

[iDREAM] 
5993 

Percentage differences 

( [%]) 
9 

 

Table 6: HyCost - Techs CaC Estimation. 

Global 

input 

variable 

name 

Value 
Uni

t 
Variable Description 

Dry_mass 
15424,

6 
kg ESAS LSAM Dry mass 

Num_units 1 / Number of units 

Initial 

operating 

capability 

year 

2025 / 
Initial operating capability 

year 

Inheritance 2 / Inheritance degree 

Difficult -1 / Difficult of design process 

 

 

3.3 HLS  TECNOLOGY ROADMAP 

In order to generate the technology roadmap, the 

following set of inputs has been set [15]: 

• Start Date:  01-01-2005 (ESAS LSAM 

vehicle) 

• End Date:  31-12-2025 (first LSAM Mission) 

• Target TRL:  9 

• Out of Nominal Scenario 

o Extra-cost [%]:     0 

o Extra-time [year]:    0 

o Time delay cost [M€/year]: 32 

 

Examples of results obtained are reported in the following 

Figures. 
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Figure 10: HyCost Cost Breakdown for ESAS LSAM 

 

4. CONCLUSIONS AND FUTURE WORKS  

This paper has described the methodology developed at 

Politecnico di Torino to support the European Space Agency 

in the Human Landing System design activity and to 

complement the traditional conceptual design with a 

multidisciplinary set of analyses which includes a thorough 

assessment of the economic and technological viability of the 

solution. The results of the validation of the overall design 

methodology has revealed errors lower than 10% in average, 

perfectly in line with the expectations of a conceptual design 

phase. 
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